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PROJECT San Jacinto River Waste Pits TCRA CONTRACT NO.
CONTRACTOR USA Environment, LP SUPERINTENDENT Ron Griffith
DAY OF WEEK & DATE: Friday, June 3, 2011 REPORT NO. 119
WEATHER Mostly sunny, light wind from south TEMPERATURE L:75° H:95°F
NUMBER/CLASS OF CONTRACTOR'S PERSONNEL: MAJOR EQUIPMENT ON JOB (Size/capacity):
9 — USA Environment (USA) LaBarge Property TxDOT ROW/SJIRWP
2 — Chris Ransome & Associates (CRA) Komatsu PC300LC Excavator (2) Cat Long Reach Excavator
Komatsu PC200LC Excavator Cat 930 Loader
Komatsu D61 Dozer Morooka Dump Truck (2)
Deere 624) Front-end Loader Skidsteer
Deere 644) Front-end Loader Rubber tired forklift
Crane Water Truck
Work boat with winch
Barge-Mounted Excavator (2)
‘Jim Dandy’ Tug Boat
Jon Boat
Aggregate Transport Barge
(all water-based equipment idle
on this date except work boat)
TIDE INFORMATION: HEALTH AND SAFETY INFORMATION:
Time: Location: Height (inches): | No incidents or near misses on this date.

CHRONOLOGICAL ACCOUNT OF ANCHOR QEA FIELD REPRESENTATIVE ACTIVITIES:

06:55 Randy Brown (Anchor QEA) on-site at the Admin area; USA crew on-site.

07:00 Participated in a tailgate Health and Safety Meeting led by Blane Carlisle (USA Health & Safety Officer).

Main topics: avoid hot conditions atop the Western Cell liner whenever possible and use spotters to direct

truck traffic.
07:10 Today’s Projected Work Objectives for USA and their subcontractors:
e Receive Armor Cap B/C rock and place the rock in the Western Cell
e CRAto survey and mark future Armor Cap D rock locations in the Western Cell

07:15 USA crew mobilized to the TxDOT ROW/SJRWP area.

08:20 Baker Corp. representative on-site at the Admin area to pick up a 600-gallon poly tank used during the

Sedflume study; USA in transit to the Admin area with a rubber-tired forklift to load the tank onto Baker’s

flatbed truck.
08:40 USA crew at the Admin area with the forklift and loaded the tank onto Baker’s flatbed truck.

09:00 Poly tank loaded, Baker Corp. off-site from the Admin area.
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09:45 R. Brown mobilized to the TxDOT ROW/SJRWP area. Current activities:

10:40

13:00

14:20

14:50

14:55

Receiving and stockpiling Armor Cap B/C rock at the central berm and at the equipment laydown area
near the main access gate

Minor grading repair work to the main haul road

Placing Armor Cap B/C rock in the southeast portion of the Western Cell using the long-reach excavator
Morooka truck has been moved to the equipment laydown area for repair/maintenance

CRA (2 crew) on-site surveying the two vent locations in the Western Cell and marking the outline of
the future Armor Cap D rock area in the Western Cell

R. Brown mobilized to the Admin area.

R. Brown participated in a conference call between AQ, MIMC, and IP regarding as-built survey data for
water-based rock placement.

R. Brown mobilized to the TxDOT ROW/SJRWP area. Current activities:

Placing Armor Cap B/C rock in the southeast and southwest portions of the Western Cell using the long-
reach excavator, a skidsteer, a Morooka truck, and a front-end loader; the Morooka truck is a second
truck delivered to the TxDOT ROW/SJRWP area today

First Morooka truck is positioned near the main access gate for pickup; the rental company needs to
return it to their equipment yard for repair

R. Brown mobilized to the Admin area.

Comcast is at the Admin area for maintenance on the phone and internet lines to the trailers.

15:00 R. Brown participated in a conference call between AQ, MIMC, IP, and USA regarding as-built survey data for
water-based rock placement.

16:15

R. Brown mobilized to the TxDOT ROW/SJRWP area. Current activities:

Placing Armor Cap B/C rock in the southeast and southwest portions of the Western Cell using the long-
reach excavator, a skidsteer, a Morooka truck, and a front-end loader

16:40 R. Brown departed TxDOT ROW/SIRWP area, off-site for the day.

Summary of Progress on this Date:

Received 1,139 tons of Armor Cap B/C rock and placed the rock in the Western Cell
Surveyed areas in the Western Cell that will receive Armor Cap D rock

Persons On-site on this Date:

USEPA — Valmichael Leos

Anchor QEA — Randy Brown

USA Environment — Ron Griffith, Blane Carlisle, and 7 crew
Chris Ransome & Associates — 2 crew
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Cover Material Delivery Summary as of this Date:

Material S;?zr;e Units Deliverfed 6/3 V(Ie)r‘ieflii::laetri‘{)n Frreceding Total Deli.vered for
(Dso) (units) Method Delivered Total Project
Armor Cap A 3” ton 0 weigh tickets 15,248 15,248 (122%)*
Armor Cap B/C 6” ton 1,139 weigh tickets 2,732 3,871 (31%)
Armor Cap C 6” ton 0 weigh tickets 10,069 10,069 (94%)
Armor Cap D 8” ton 0 weigh tickets 20,641 20,641 (78%)

*The majority of the delivered Armor Cap A rock above 100 percent was used to construct the rock access point in the Eastern
Cell and is not counted in the amount of Armor Cap A rock placed.

Cover Material Placement Summary as of this Date:

Material S;:er;e Units PIacec.:I 6/3 Verification Preceding Total PI?ced for
(Dso) (units) Method Placed Total Project
Armor Cap A 3” ton 0 contractor measure 12,459 12,459 (100%)
Armor Cap B/C 6” ton 1,139 contractor measure 2,732 3,871 (31%)
Armor Cap C 6” ton 0 contractor measure 9,708 9,708 (91%)
Armor Cap D 8” ton 0 contractor measure 20,641 20,641 (78%)
All Types: 46,679 (75%)
PHONE LOG:

13:00 R. Brown participated in a conference call between AQ, MIMC, and IP regarding as-built survey data for

water-based rock placement.

15:00 R. Brown participated in a conference call between AQ, MIMC, IP, and USA regarding as-built survey data for

water-based rock placement.

SITE PHOTOS/VIDEOS TAKEN: (attached below)

6 photos (descriptions provided underneath photo)

None

FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED:

FIELD REPRESENTATIVE

Randy Brown

HRS

9.75

DATE

6/3/11

(Signature on Hardcopy)
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06/03/2011

Photo 1 — Placing Armor Cap B/C rock near the southeast corner of the Western Cell.

T

06/03/2011

Photo 2 — Placing Armor Cap B/C rock near the southeast corner of the Western Cell.
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Photo 4 — Transition area between Armor Cap B/C and D rock marked by surveyors in the Western Cell.
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Photo 5 — Placing Armor Cap B/C rock outside the southwest corner of the Western Cell.

Photo 6 — Skidsteer placing Armor Cap B/C rock in east portion of the Western Cell.
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